COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/08/2006

ESTIMATE SUMMARY 07:55:33
CONTID: C13970T-ALT A ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 13970T-ALTB1 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 232.( DAYS TIME ALLOW: 280 CALENDAR DAYS
BIG MEADOWS ACCESS EAST PERCENT TIME: 82.86 ORIG TIME ALLOW: 280 CALENDAR DAYS
PROJECT NO: NH 1602-091 - ALT A
BIG MEADOWS ACCESS EAST - ALT A
NAME OF ROAD:
PROJECT COUNTIES: MINERAL
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 06/06/2006 DATE TIME STARTED 05/19/2005
7926 S. Platte Canyon Road DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 05/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 05/19/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,469,646.61 PARTICIPATING $ 10,678,097.31 S 1,736,003.37
AWARD PROJECT AMT: $ 11,334,604.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.10% TOTAL EARNINGS 10,678,097.31 1,736,003.37
FUNDS AVAILABLE: $ 791,549.30 STOCKPILED MATERIALS 0.00 —90,047.56
GROSS EARNINGS 10,678,097.31 1,645,955.81
TOTAL CLAIMS: $ 0.00 RETAINAGE -170,019.06 0.00
SECURITIES ENCUMBERED 170,019.06 0.00
NET EARNINGS 10,678,097.31 1,645,955.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,678,097.31 1,645,955.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,645,955.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006
PROJECT : NH 1602-091 - ALT A ESTIMATE NO: 0008 07:55:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
120,000.00000 1.000 120,000.00
0010 202-00001 REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0015 202-00015 REMOVAL OF HEADWALL 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0020 202-00035 REMOVAL OF PIPE 231.000 207.000
LF 24.000 648.00
27.00000 231.000 6,237.00
0025 202-00090 REMOVAL OF DELINEATOR 40.000 8.000
EACH 32.000 256.00
8.00000 40.000 320.00
0030 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 871.000 800.000
sy 71.000 1,562.00
22.00000 871.000 19,162.00
0035 202-00810 REMOVAL OF GROUND SIGN 13.000 11.000
EACH 2.000 70.00
35.00000 13.000 455.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,226.000 1,226.000
LF 0.000 0.00
2.00000 1,226.000 2,452.00
0045 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 193,747.000 182,706.000
cY 6,264.000 161,298.00
25.75000 188,970.000 4,865,977.50
0050 203-00012 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 4,074.000 4,074.000
cy 0.000 0.00
11.00000 4,074.000 44,814.00
0055 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00

10.00000 0.000 0.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0008 07:55:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0060 203-01100 PROOF ROLLING 7.250 2.250
HOUR 5.000 625.00
125.00000 7.250 906.25
0065 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 203-01510 BACKHOE 32.500 8.500
HOUR 24.000 4,800.00
200.00000 32.500 6,500.00
0075 203-01550 DOZING 3.500 3.500
HOUR 0.000 0.00
150.00000 3.500 525.00
0080 203-01590 FRONT END LOADER (RUBBER TIRE) 10.000 1.000
HOUR 9.000 1,350.00
150.00000 10.000 1,500.00
0085 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0095 203-01610 CRANE (RUBBER TIRE) 0.500 0.500
HOUR 0.000 0.00
300.00000 0.500 150.00
0100 206-00000 *STRUCTURE EXCAVATION 339.000 339.000
cy 0.000 0.00
35.00000 339.000 11,865.00
0105 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 129.000 121.000
cYy 8.000 1,200.00
150.00000 129.000 19,350.00
0110 207-00205 TOPSOIL 4,280.000 0.000
cy 4,280.000 158,360.00
37.00000 4,280.000 158,360.00
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PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0008 07:55:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY - ALT A

0115 208-00002 *EROSION LOG (12 INCH) 1,900.000 1,123.000
LF 777.000 3,613.05
4.65000 1,900.000 8,835.00
0120 208-00020 *SILT FENCE 5,443.000 5,443.000
LF 0.000 0.00
5.50000 5,443.000 29,936.50
0125 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0130 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0135 208-00055 RIGID INLET PROTECTION DEVICE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0140 208-00060 TEMPORARY SLOPE DRAIN 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0145 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.300
LS 0.700 7,000.00
10,000.00000 1.000 10,000.00
0150 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.840
LS 0.160 800.00
5,000.00000 1.000 5,000.00
0155 209-00100 *WATER (LANDSCAPING) 38.000 0.000
MGAL 0.000 0.00
150.00000 0.000 0.00
0160 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 6.000 1.000
EACH 5.000 575.00

115.00000 6.000 690.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0170 211-01190 OPTICAL SURVEY TARGETS 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0175 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 9.100 0.000
ACRE 9.100 7,280.00
800.00000 9.100 7,280.00
0180 212-00047 *SOIL PREPARATION (SPECIAL) 9.100 0.000
ACRE 9.100 5,096.00
560.00000 9.100 5,096.00
0185 213-00004 *MULCHING (WEED FREE STRAW) 9.100 0.000
ACRE 9.100 6,370.00
700.00000 9.100 6,370.00
0190 213-00061 *MULCH TACKIFIER 1,650.000 0.000
LB 1,650.000 3,712.50
2.25000 1,650.000 3,712.50
0195 213-00700 LANDSCAPE BOULDER 11.000 0.000
EACH 11.000 3,025.00
275.00000 11.000 3,025.00
0200 213-00705 LANDSCAPE BOULDER (SPECIAL) 100.000 100.000
EACH 0.000 0.00
350.00000 100.000 35,000.00
0205 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 78.000 0.000
EACH 78.000 7,020.00
90.00000 78.000 7,020.00
0210 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 405.000 0.000
EACH 405.000 18,225.00
45.00000 405.000 18,225.00
0215 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 68.000 0.000
EACH 68.000 7,820.00
115.00000 68.000 7,820.00
0220 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) 10.000 0.000
EACH 10.000 3,300.00
330.00000 10.000 3,300.00
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PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0008 07:55:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY - ALT A

0225 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 0.000
EACH 10.000 3,750.00
375.00000 10.000 3,750.00
0230 214-01010 *BRUSH LAYER CUTTING 500.000 0.000
EACH 500.000 1,000.00
2.00000 500.000 1,000.00
0235 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,608.000 0.000
sy 2,608.000 3,912.00
1.50000 2,608.000 3,912.00
0240 304-02000 AGGREGATE BASE COURSE (CLASS 2) 0.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0240 MATERIAL ALLOWANCE ABC (CL 2) - CRUSHED & STOCKPILED 5,858.990
ON SITE
TON -5,858.990 -31,584.00
5.39069 0.000 0.00
0245 304-06000 AGGREGATE BASE COURSE (CLASS 6) 85.670 85.670
TON 0.000 0.00
40.00000 85.670 3,426.80
0245 MATERIAL ALLOWANCE ABC (CL 6) CRUSHED & STOCKPILED ON 2,770.325
SITE
TON -2,770.325 -17,109.89
6.17613 0.000 0.00
0250 304-09014 AGGREGATE BASE COURSE (SPECIAL) 223.980 223.980
TON 0.000 0.00
32.00000 223.980 7,167.36
0255 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0260 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 0.000 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0265 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,668.600 444.960
TON 4,223.640  401,245.80

95.00000 4,668.600 443,517.00
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0270 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,756.000 896.000
GAL 1,860.000 5,115.00
2.75000 2,756.000 7,579.00
0275 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000
GAL 0.000 0.00
2.75000 0.000 0.00
0280 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 11.000 0.000
sy 11.000 110.00
10.00000 11.000 110.00
0285 506-00010 RIPRAP (SPECIAL) 904.000 904.000
cY 0.000 0.00
50.00000 904.000 45,200.00
0290 506-00212 RIPRAP (12 INCH) 3.000 0.000
cy 3.000 390.00
130.00000 3.000 390.00
0295 506-00224 RIPRAP (24 INCH) 52.000 52.000
cY 0.000 0.00
101.00000 52.000 5,252.00
0300 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 37.000 37.000
cy 0.000 0.00
800.00000 37.000 29,600.00
0305 603-10180 18 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0310 603-10240 24 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0315 603-30018 18 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0320 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00

850.00000 0.000 0.00
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0325 604-00510 INLET TYPE D (10 FOOT) 4.000 4.000
EACH 0.000 0.00
8,000.00000 4.000 32,000.00
0325 MATERIAL ALLOWANCE TYPE D INLET STOCKPILED ON SITE 0.000
EACH 0.000 0.00
2,508.00000 0.000 0.00
0330 604-00550 INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0335 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 2,284.000 2,179.000
LF 105.000 9,660.00
92.00000 2,284.000 210,128.00
0335 MATERIAL ALLOWANCE 69.000
LF -69.000 -1,904.41
27.60020 0.000 0.00
0340 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,605.000 0.000
LF 1,605.000 30,495.00
19.00000 1,605.000 30,495.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 2.000 3,700.00
1,850.00000 2.000 3,700.00
0350 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 6,400.00
1,600.00000 4.000 6,400.00
0355 607-11525 FENCE (PLASTIC) 1,817.000 0.000
LF 1,817.000 5,269.30
2.90000 1,817.000 5,269.30
0360 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 95.000 0.000
EACH 95.000 3,515.00
37.00000 95.000 3,515.00
0365 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 19.000 0.000
EACH 19.000 722.00
38.00000 19.000 722.00
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0370 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 15.000 0.000
EACH 15.000 585.00
39.00000 15.000 585.00
0375 613-00400 *4 INCH ELECTRICAL CONDUIT 2,242.000 2,242.000
LF 0.000 0.00
12.50000 2,242.000 28,025.00
0380 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,496.000 4,496.000
LF 0.000 0.00
7.50000 4,496.000 33,720.00
0385 613-07000 *PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0390 613-08000 *VAULT (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0395 614-00011 *SIGN PANEL (CLASS I) 21.000 0.000
SF 21.000 210.00
10.00000 21.000 210.00
0400 614-00012 *SIGN PANEL (CLASS II) 9.000 0.000
SF 9.000 112.50
12.50000 9.000 112.50
0405 614-00035 *SIGN PANEL (SPECIAL) 49.000 30.000
SF 19.000 304.00
16.00000 49.000 784.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 102.000 0.000
LF 102.000 2,346.00
23.00000 102.000 2,346.00
0415 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 12.000 0.000
80) (SLIPBASE)
EACH 12.000 1,320.00
110.00000 12.000 1,320.00
0420 614-80001 *FLASHING BEACON (SOLAR POWERED) 1.000 0.000
EACH 1.000 9,500.00

9,500.00000 1.000 9,500.00
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0425 621-00450 *DETOUR PAVEMENT 14,295.000 14,295.000
sy 0.000 0.00
17.00000 14,295.000 243,015.00
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 0.840
LS 0.000 0.00
170,000.00000 0.840 142,800.00
0435 625-00001 CONSTRUCTION SURVEYING (HOURLY) 69.500 57.500
HOUR 12.000 1,800.00
150.00000 69.500 10,425.00
0440 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
000,000.00000 1.000 1,000,000.00
0445 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.840
LS 0.140 6,300.00
45,000.00000 0.980 44,100.00
0450 627-00001 *PAVEMENT MARKING PAINT 42.000 0.000
GAL 42.000 1,848.00
44.00000 42.000 1,848.00
0455 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 126.000 0.000
SF 126.000 4,410.00
35.00000 126.000 4,410.00
0460 627-00005 *EPOXY PAVEMENT MARKING 62.000 0.000
GAL 62.000 8,370.00
135.00000 62.000 8,370.00
0465 630-00000 *FLAGGING 15,000.000 13,088.500
HOUR 1,441.500 28,830.00
20.00000 14,530.000 290,600.00
0470 630-00007 *TRAFFIC CONTROL INSPECTION 51.000 47.000
DAY 4.000 340.00
85.00000 51.000 4,335.00
0475 630-00012 *TRAFFIC CONTROL MANAGEMENT 195.000 150.000
DAY 19.000 7,980.00
420.00000 169.000 70,980.00
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0480 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.000
EACH 0.600 105.00
175.00000 3.600 630.00
0485 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 29.250
EACH 5.850 204.75
35.00000 35.100 1,228.50
0490 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 37.500
EACH 7.500 337.50
45.00000 45.000 2,025.00
0495 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.000
EACH 0.600 30.00
50.00000 3.600 180.00
0500 630-80355 *PORTABLE MESSAGE SIGN PANEL 7.000 5.250
EACH 1.050 9,450.00
9,000.00000 6.300 56,700.00
0505 630-80360 *DRUM CHANNELIZING DEVICE 100.000 75.000
EACH 15.000 330.00
22.00000 90.000 1,980.00
0510 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 7.500
EACH 1.500 52.50
35.00000 9.000 315.00
0515 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.500
EACH 0.300 1,200.00
4,000.00000 1.800 7,200.00
0520 630-80380 *TRAFFIC CONE 100.000 75.000
EACH 15.000 150.00
10.00000 90.000 900.00
0525 630-80510 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0530 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000
LS 0.000 0.00

1,500.00000 0.000 0.00
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0535 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70011 F/A PARTNERING 2,320.100 2,320.100
FA 0.000 0.00
1.00000 2,320.100 2,320.10
0545 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000 0.000
FA -1,107.930 -1,107.93
1.00000 -1,107.930 -1,107.93
0550 700-70016 F/A FUEL COST ADJUSTMENT 3,540.500 2,398.750
FA 1,141.750 1,141.75
1.00000 3,540.500 3,540.50
0555 700-70017 LANDSCAPE ESTABLISHMENT INCENTIVE 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0565 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,620.000 1,620.000
FA 0.000 0.00
1.00000 1,620.000 1,620.00
0570 700-70025 F/A QUALITY INCENTIVE PAYMENT 932.560 708.750
FA 223.810 223.81
1.00000 932.560 932.56
0575 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70034 F/A EARLY COMPLETION OF THE WORK INCENTIVE 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0660 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 2: ADDITIONAL 1.000 1.000
MOBILIZATION FOR FISH HABITAT
LS 0.000 0.00
3,990.00000 1.000 3,990.00
0665 603-01180 18 INCH REINFORCED CONCRETE PIPE MCR LINE 3 32.000 32.000
LF 0.000 0.00
138.00000 32.000 4,416.00
0665 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE PIPE 0.000
LF 0.000 0.00
12.20000 0.000 0.00
0670 603-01240 24 INCH REINFORCED CONCRETE PIPE MCR LINE 4 305.000 305.000
LF 0.000 0.00
262.50000 305.000 80,062.50
0670 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 12.000
LF -12.000 -206.48
17.20631 0.000 0.00
0675 603-05018 18 INCH REINFORCED CONCRETE END SECTION MCR LINE 5 1.000 1.000
EACH 0.000 0.00
1,320.00000 1.000 1,320.00
0675 MATERIAL ALLOWANCE REINFORCED CONCRETE END SECTION 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0680 603-05024 24 INCH REINFORCED CONCRETE END SECTION MCR LINE 6 4.000 4.000
EACH 0.000 0.00
1,320.00000 4.000 5,280.00
0685 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DUE TO 64.730 64.730
DESIGN ERROR
TON 0.000 0.00
290.00000 64.730 18,771.70
0690 304-06000 AGGREGATE BASE COURSE (CLASS 6) DUE TO DESIGN ERROR 0.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0695 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT -100.000 -100.000
LOADS
DOL 0.000 0.00
1.00000 -100.000 -100.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0008 07:55:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0700 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL - TYPE D 2,508.000 2,508.000
INLETS
DOL 0.000 0.00
1.00000 2,508.000 2,508.00
0705 900-00012 ADDED ITEM (FOOT)/ REDUCED COST OF 12" PERFORATED PIPE -1,379.000 -1,379.000
UNDERDRAIN USING HDPE IN
LF 0.000 0.00
1.65000 -1,379.000 -2,275.35
0710 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - CLEARING AND GRUBBING 1.000 1.000
FOR EXTENDED UNCLASSIFIED
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0715 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - REMOBILIZATION OF 1.000 1.000
EQUIPMENT FOR EXTENDED UNCL. EX.
LS 0.000 0.00
16,720.00000 1.000 16,720.00
0720 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL PIONEERING 1.000 1.000
AND CUT ACCESS
LS 0.000 0.00
5,700.00000 1.000 5,700.00
0725 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL ROADWAY 1.000 0.500
MAINTENANCE - STA 99+50 TO
L S 0.500 2,777.50
5,555.00000 1.000 5,555.00
0730 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL CUT FACE 1.000 0.000
SCALING
LS 1.000 3,240.00
3,240.00000 1.000 3,240.00
0735 900-00004 ADDED ITEM (CUBIC YARD)/ ESCALATION COSTS FOR EXTENDED 28,000.000 27,119.000
UNCLASSIFIED EXCAVATION
cy 346.000 962.57
2.78200 27,465.000 76,407.63
0740 900-00004 ADDED ITEM (CUBIC YARD)/ ABC CLASS 2 - CHANGE BASIS OF 3,263.000 2,340.000
MEASUREMENT TO CY
cy 923.000 58,005.94
62.84500 3,263.000 205,063.24
0745 900-00004 ADDED ITEM (CUBIC YARD)/ ABC CL. 6 - CHANGE BASIS OF 1,591.000 793.000
MEASUREMENT TO CY
cy 798.000 57,299.59
71.80400 1,591.000 114,240.16
0750 900-00004 ADDED ITEM (CUBIC YARD)/ ABC SPECIAL - CHANGE BASIS OF 908.000 0.000
MEASUREMENT TO CY
cy 908.000 52,173.68

57.46000 908.000 52,173.68
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0755 900-00014 ADDED ITEM (LUMP SUM)/ CREDIT FOR DELETION OF SCALES -1.000 -1.000
DUE TO CHANGE IN BASIS OF
LS 0.000 0.00
5,234.00000 -1.000 -5,234.00
CAT 0200 CURRENT AMT $ 9,611,420.55 $1,089,317.035 8,859,755.00
CAT NOO0300 WALL N-09-C
0595 203-00592 *ROCK STAINING 125,000.000 58,985.000
SF 41,038.000 51,297.50
1.25000 100,023.000 125,028.75
0600 203-00598 *ROCK SCALING 25.750 25.750
HOUR 0.000 0.00
550.00000 25.750 14,162.50
0605 211-00100 DRILLING HOLE 370.000 370.000
LF 0.000 0.00
25.00000 370.000 9,250.00
0610 211-01123 ROCK REINFORCEMENT (PERMANENT A) 12,176.000 11,388.000
LF 788.000 33,096.00
42.00000 12,176.000 511,392.00
0610 MATERIAL ALLOWANCE DOWELS, CENTRALIZERS, PLATES, NUTS 1,007.987
& WASHERS
LF -1,007.987 -2,459.59
2.44010 0.000 0.00
0615 211-01124 ROCK REINFORCEMENT (PERMANENT B) 346.000 346.000
LF 0.000 0.00
46.00000 346.000 15,916.00
0615 MATERIAL ALLOWANCE BOLTS, CENTRALIZERS,PLATES, NUTS 1,366.998
AND WASHERS
LF -1,366.998 -5,842.07
4.27365 0.000 0.00
0620 504-06100 *GROUND NAILED WALL 977.000 977.000
SF 0.000 0.00
300.00000 977.000 293,100.00
0625 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 77.000 77.000
sy 0.000 0.00
275.00000 77.000 21,175.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 06/08/2006
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0008 07:55:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 WALL N-09-C

0630 605-17000  VERTICAL DRAINAGE WICK 200.000 146.000
LF 0.000 0.00
24.00000 146.000 3,504.00
0635 607-55100 *WIRE MESH 169,000.000 54,024.000
SF 113,339.000 510,025.50
4.50000 167,363.000 753,133.50
0635 MATERIAL ALLOWANCE WIRE MESH ROLLS FOR ROCKFALL 58,084.511
PROTECTION
SF -58,084.511 -25,842.38
0.44491 0.000 0.00
0635 MATERIAL ALLOWANCE MESH ANCHOR MATERIALS 58,078.824
SF -58,078.824 -5,098.74
0.08779 0.000 0.00
0655 900-00014  ADDED ITEM (LUMP SUM)/ MCR LINE 1 - SUBSTITUTE SEISMIC 1.000 1.000
EXPLORATION FOR PROBE HOLES
LS 0.000 0.00
4,418.00000 1.000 4,418.00
0760 900-00012  ADDED ITEM (FOOT)/ REMOVAL OF HALF CASTS 44.000 0.000
LF 44.000 1,462.56
33.24000 44.000 1,462.56

CAT 0300 CURRENT AMT $ 1,792,426.06 $ 556,638.785 1,752,542.31
CAT NO0400 CONSTRUCTION ENGINEERING

0640 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
0645 620-00012 FIELD LABORATORY (CLASS 2) 0.900 0.900
EACH 0.000 0.00
22,000.00000 0.900 19,800.00
0650 620-00020 SANITARY FACILITY 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
CAT 0400 CURRENT AMT $ 65,800.00 $ 0.00$ 65,800.00

PROJECT TOTAL CURRENT AMT $ 11,469,646.61 $1,645,955.81 % 10,678,097.31



